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Westbound & Eastbound —
Between Monroe and Retreat

Sidewalk, Bus Stop, & Parking Impacts
to install conduit and pole bases for lights
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Construction Schedule Update
January 20, 2020 — January 31, 2020

Work Hours for Lane Closures are 9 a.m. to 3 p.m.

ane Impacts

to prepare for tree planting in median

& Eastbound —

Between Calvert to Guilford
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North Avenue Rising is a collaboration between federal, state, and city partners to support economic revitalization in communities along North Avenue through
sidewalk improvements, dedicated bus lanes, transit signal priority, enhanced bus stops, roadway repaving, and Penn-North Metro SubwayLink Station renovations.
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Phone:

Email:
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443-317-9793

Info@northavenuerising.com
northavenuerising.com




