

NORTH AVENUE RISING

Construction Schedule Update

November 2 – November 13, 2020



Work Hours for Lane Closures are 9 a.m. to 3 p.m.

Schedule is subject to change due to weather or unforeseen conditions.

! Sidewalk, bus stop and travel lane impacts to install landscaping

Eastbound – Hilton to Bloomingdale

Median – Calvert to Guilford

Westbound – Greenmount to Boone

Eastbound and Westbound – Bloomingdale to Rosedale

Monroe to Pennsylvania

Barclay to Greenmount

Belair/Gay to Rose

! Parking, bus stop and travel lane impacts for milling and paving of travel and bus lanes

Eastbound and Westbound – Fulton to Pennsylvania

Guilford to Rose

! Parking, bus stop, and travel lane impacts to install pavement marking lines, symbols and signage

Eastbound and Westbound – Hilton to Guilford

Fulton to Guilford

! Sidewalk, bus stop and travel lane impacts for excavating and grading new sidewalk

All Corners – Howard

Belair/Gay

North Avenue

North Avenue

! Penn-North Metro elevators closed starting April 27

Closure necessary to replace elevators and may continue up to seven months

Both Penn-North Metro entrances were reopened as of Oct. 23

Closure involved to replacement of metal grates with glass block



North Avenue Rising is a collaboration between federal, state, and city partners to support economic revitalization in communities along North Avenue through sidewalk improvements, dedicated bus lanes, transit signal priority, enhanced bus stops, roadway repaving, and Penn-North Metro Subway Station renovations.

Phone: 443-317-9793

Email: info@northavenuerising.com

Website: northavenuerising.com

